

NovaPulse SaaS Product Analytics & Monetisation Strategy

Artifact 1 : Project Charter

DOCUMENT CONTROL

Field	Detail
Document Title	Project Charter — NovaPulse SaaS Product Analytics & Monetisation Strategy
Version	1.0
Author	Abinеш - Business Analyst
Date Created	01/05/2026
Last Reviewed	01/05/2026
Owner	Abinеш

1. EXECUTIVE SUMMARY

NovaPulse is a B2B SaaS project management platform with 8,000 active users across three pricing tiers. The business is experiencing elevated churn in the Starter tier and a critically low conversion rate to higher-value plans, creating a compounding revenue risk. Left unaddressed, these dynamics will erode the Annual Recurring Revenue (ARR) base and undermine investor confidence.

This project engages a Senior Business Analyst to conduct a structured, data-driven investigation into product usage behaviour, churn drivers, pricing architecture, and monetisation strategy. The outputs will include a prioritised product roadmap, validated business requirements, and a full business case — equipping NovaPulse leadership to make evidence-based decisions that grow ARR and reduce churn within a 12-month horizon.

2. BUSINESS PROBLEM STATEMENT

NovaPulse faces three interconnected strategic problems:

Problem 1 - Starter Tier Churn The Starter tier (\$29/mo) is haemorrhaging users. Early signals indicate that users either disengage before finding value or hit feature limitations that are not compelling enough to trigger an upgrade. The precise churn rate and its root causes are not yet quantified.

Problem 2 - Low Upsell Conversion Conversion from Starter to Growth (\$79/mo) is below expectation. It is unclear whether this is a pricing problem, a product value problem, a positioning problem, or a combination. Without segmented data, leadership cannot isolate the lever.

Problem 3 - Absence of Data-Driven Decision Making NovaPulse currently lacks a structured product analytics framework. Monetisation decisions are being made without cohort analysis, feature adoption data, or scenario-modelled pricing comparisons. This project establishes that capability.

3. PROJECT OBJECTIVES

The following objectives are specific, measurable, and time-bound:

No	Objective	Success Indicator
O1	Quantify Starter tier churn rate and identify the top 3 behavioural drivers	Churn model with ≥ 3 validated drivers documented
O2	Analyse feature adoption by pricing tier to identify underutilised and high-retention features	Feature adoption heatmap covering all 3 tiers
O3	Model 3 pricing scenarios and project ARR impact for each	Financial model with revenue delta per scenario
O4	Produce a monetisation strategy with prioritised recommendations	4–6 page strategy document approved by stakeholders
O5	Deliver a 12-month product roadmap mapped to business outcomes	Published roadmap with Q1–Q4 initiatives
O6	Produce a full BRD and Agile backlog ready for development team handover	BRD + 25+ user stories, MoSCoW + RICE scored

4. SCOPE

4.1 In Scope

- Analysis of NovaPulse user data across all three pricing tiers (Starter, Growth, Enterprise)
- Cohort churn analysis covering monthly retention behaviour
- Feature adoption analysis by tier
- Pricing tier optimisation — three modelled scenarios
- Monetisation strategy document with recommendations
- Gap analysis (As-Is vs To-Be)
- Business Requirements Document (BRD)
- Agile user story backlog (25+ stories, 5 epics)
- Power BI dashboard (4 pages)
- 12-month product roadmap
- UAT plan with 20+ test cases
- Executive summary presentation (12 slides)
- GitHub repository with professional README

4.2 Out of Scope

- Live system access to NovaPulse production databases
- Implementation or software development
- Customer interview programme (qualitative research is referenced but not primary)
- Legal or contractual pricing change approvals
- Financial auditing or accounting review

4.3 Assumptions

No	Assumption
A1	The Kaggle dataset selected is a reasonable proxy for a real B2B SaaS user base
A2	All analysis is conducted on anonymised, publicly available data — no personal data is processed
A3	NovaPulse's pricing tiers (Starter/Growth/Enterprise) and their price points are fixed constraints for this engagement
A4	The project is portfolio-grade — findings are analytical and strategic, not operationally deployed
A5	AI tools (Claude, ChatGPT) may be used for content generation and code assistance; all outputs are reviewed and owned by the analyst

4.4 Constraints

No	Constraint
C1	No Python — all analysis uses Google Sheets, Power Query, and Power BI Desktop
C2	All tools must be free tier (Google Sheets, Power BI Desktop, draw.io, Miro, Notion/Google Docs, Canva, Trello/GitHub)
C3	Timeline: 7 weeks to full delivery
C4	Solo analyst — no delivery team

5. STAKEHOLDER OVERVIEW

(Full Stakeholder Register is Artefact 3 — delivered in Week 2)

Stakeholder	Role	Interest
Chief Revenue Officer	Executive Sponsor	ARR growth, churn reduction, pricing strategy
Chief Product Officer	Primary Stakeholder	Product roadmap, feature prioritisation
Head of Customer Success	Key Influencer	Churn drivers, customer health signals
Finance Director	Reviewer	Revenue modelling, business case validation
Engineering Lead	Delivery Partner	BRD and backlog handover
Senior BA (You)	Project Lead	All analytical and strategic deliverables

6. DELIVERABLES & TIMELINE

Week	Deliverables
Week 1	Project Charter, Kaggle dataset sourced and cleaned
Week 2	Stakeholder Register + Power/Interest Matrix, Business Context Document
Week 3	Feature Adoption Analysis, Cohort Churn Analysis

Week 4	Pricing Tier Optimisation Model, Monetisation Strategy Document
Week 5	Gap Analysis, BRD, Agile User Story Backlog
Week 6	Power BI Dashboard (4 pages, full DAX)
Week 7	Product Roadmap, UAT Plan, Executive Presentation, GitHub README

7. SUCCESS METRICS

These are the criteria against which this project will be judged complete and of Senior BA standard:

Metric	Target
Churn drivers identified and evidenced	≥3 drivers with supporting data
Pricing scenarios modelled	3 scenarios with ARR delta projections
BRD completeness	10–14 pages, all sections populated
User story backlog	25+ stories, all MoSCoW + RICE scored
Power BI dashboard pages	4 pages, ≥8 DAX measures
Product roadmap	12 months, Q1–Q4, mapped to business outcomes
UAT test cases	20+ cases mapped to BRD acceptance criteria
Executive presentation	12 slides, problem → recommendation → impact arc
GitHub repo	Published, professional README, all artefacts linked

8. RISKS & MITIGATION

No	Risk	Likelihood	Impact	Mitigation
R1	Kaggle dataset does not contain sufficient feature-level data for adoption analysis	Medium	High	Select dataset with event/feature logs; supplement with synthetic data if needed

R2	Power BI DAX complexity causes delays in dashboard build	Medium	Medium	Allocate Week 6 fully to BI; use community forums and DAX reference documentation
R3	Scope creep — adding artefacts not in the original list	Low	Medium	Charter is the authority document; any additions require explicit scope change
R4	Portfolio project lacks realism without real data	Low	High	Augment Kaggle data with realistic synthetic rows; document this clearly in methodology
R5	Timeline slippage due to solo delivery	Medium	Medium	Weekly check-ins with mentor (Claude); strict one-artefact-per-session discipline

9. METHODOLOGY

This project follows a structured Business Analysis methodology aligned with BABOK v3 principles:

- **Discovery → Analysis → Requirements → Design → Delivery** lifecycle
- Agile-compatible artefacts (user stories, backlog, roadmap) for handover readiness
- Quantitative analysis (cohort modelling, scenario modelling, scoring models) as the primary analytical approach
- Visual communication (Power BI, Canva, draw.io) for stakeholder-ready outputs
- Documentation standards consistent with a Senior BA operating in a product-led SaaS environment

10. APPROVAL & SIGN-OFF

Role	Name	Signature	Date
Senior Business Analyst	Abinesh	✓ Approved	[Date]
Project Sponsor (simulated)	CRO, NovaPulse	✓ Approved	[Date]
